



Cost analysis and benchmarking

UK

2nd edition, August 2024

Cost analysis and benchmarking

RICS practice information, UK

2nd edition, August 2024

Published by the Royal Institution of Chartered Surveyors (RICS)

Parliament Square

London

SW1P 3AD

www.rics.org



No responsibility for loss or damage caused to any person acting or refraining from action as a result of the material included in this publication can be accepted by the authors or RICS.

ISBN 978 1 78321 530 0

© Royal Institution of Chartered Surveyors (RICS) August 2024. Copyright in all or part of this publication rests with RICS. Save where and to the extent expressly permitted within this document, no part of this work may be reproduced or used in any form or by any means including graphic, electronic, or mechanical, including photocopying, recording, taping or web distribution, without the written permission of RICS or in line with the rules of an existing licence.

This document applies to the UK and Crown Dependencies. If any of the requirements contained in this document conflict with regional legal requirements, those regional legal requirements take precedence and must be applied.

Contents

Acknowledgements	iii
RICS standards framework	1
Document definitions	2
1 Introduction	3
2 General principles (Level 1: knowing)	4
2.1 Definitions	4
2.2 Cost analysis	4
2.3 Benchmarking	11
2.4 The cost analysis/benchmarking relationship: review	15
3 Practical application: (Level 2: doing)	17
3.1 Preparing a cost analysis	17
3.2 Deciding what to benchmark	26
4 Practical considerations (Level 3: advising)	33
4.1 Common difficulties	33
4.2 Reporting	34

Acknowledgements

RICS would like to thank the following for their contributions to this practice information.

Lead author

Sarah Davidson (Gleeds Cost Management Limited)

Working group

Chair: Andrew Smith (Laing O'Rourke)

Alpesh Patel (APC Coach Ltd)

Christopher Green (Capita Symonds Ltd)

David Cohen (Amicus Development Solutions)

Duncan Cartlidge (Duncan Cartlidge Associates)

Jim Molloy (Department of Health, Social Services and Public Safety NI)

John G Campbell (BAM Construction Limited)

Kevin Whitehead (McBains Cooper Consulting Limited)

Michael T O'Connor (Carillion Construction Limited)

Michelle Murray (Turner & Townsend plc)

Roy Morledge (Nottingham Trent University)

Stuart Earl (Gleeds Cost Management Limited)

2nd edition authors

Roland Finch FRICS

Steven Thompson FRICS (RICS)

RICS standards framework

RICS' standards setting is governed and overseen by the Standards and Regulation Board (SRB). The SRB's aims are to operate in the public interest, and to develop the technical and ethical competence of the profession and its ability to deliver ethical practice to high standards globally.

The RICS [Rules of Conduct](#) set high-level professional requirements for the global chartered surveying profession. These are supported by more detailed standards and information relating to professional conduct and technical competency.

The SRB focuses on the conduct and competence of RICS members, to set standards that are proportionate, in the public interest and based on risk. Its approach is to foster a supportive atmosphere that encourages a strong, diverse, inclusive, effective and sustainable surveying profession.

As well as developing its own standards, RICS works collaboratively with other bodies at a national and international level to develop documents relevant to professional practice, such as cross-sector guidance, codes and standards. The application of these collaborative documents by RICS members will be defined either within the document itself or in associated RICS-published documents.

Document definitions

Document type	Definition
RICS professional standards	<p>Set requirements or expectations for RICS members and regulated firms about how they provide services or the outcomes of their actions.</p> <p>RICS professional standards are principles-based and focused on outcomes and good practice. Any requirements included set a baseline expectation for competent delivery or ethical behaviour.</p> <p>They include practices and behaviours intended to protect clients and other stakeholders, as well as ensuring their reasonable expectations of ethics, integrity, technical competence and diligence are met. Members must comply with an RICS professional standard. They may include:</p> <ul style="list-style-type: none"> • mandatory requirements, which use the word 'must' and must be complied with, and/or • recommended best practice, which uses the word 'should'. It is recognised that there may be acceptable alternatives to best practice that achieve the same or a better outcome. <p>In regulatory or disciplinary proceedings, RICS will take into account relevant professional standards when deciding whether an RICS member or regulated firm acted appropriately and with reasonable competence. It is also likely that during any legal proceedings a judge, adjudicator or equivalent will take RICS professional standards into account.</p>
RICS practice information	<p>Information to support the practice, knowledge and performance of RICS members and regulated firms, and the demand for professional services.</p> <p>Practice information includes definitions, processes, toolkits, checklists, insights, research and technical information or advice. It also includes documents that aim to provide common benchmarks or approaches across a sector to help build efficient and consistent practice.</p> <p>This information is not mandatory and does not set requirements for RICS members or make explicit recommendations.</p>

1 Introduction

This practice information summarises the purpose and process of both cost analysis and construction project benchmarking.

It is based on current practice within the UK and covers the general principles applying to each operation. It does not seek to cover every approach to cost analysis or benchmarking but looks at the subject areas from a practical aspect.

In addition, while the processes of cost analysis and benchmarking are applicable to the whole life costs and carbon footprint associated with the construction and operation of a building, this guidance note considers capital cost only. The principles covered may, however, also be applied to costs in use.

Although each operation is considered individually, the relationship between the process of cost analysis and benchmarking is discussed, as well as looking at how the results from both can help inform the design development and cost planning activities of a planned project.

Guidance is given under the following headings which reflect the Assessment of Professional Competence (APC):

- General principles (Level 1: knowing)
- Practical application (Level 2: doing)
- Practical considerations (Level 3: advising)

2 General principles (Level 1: knowing)

2.1 Definitions

Cost analysis represents an examination of the distribution of cost across the construction elements of a project. It involves a full appraisal of the costs involved in previously constructed buildings aimed at providing reliable information which will assist in accurately estimating the cost of future buildings. It provides a product-based cost model, providing data on which initial elemental estimates and elemental cost plans can be based.

A cost analysis will reveal the cost impact of design proposals for each of the construction elements and an analysis may be used for:

- estimating the costs of similar buildings
- estimating the cost of similar construction elements
- comparing the cost of design options at an element level
- cost modelling design solutions.

Benchmarking is the process of collecting and comparing data within an organisation or external to an organisation to identify the 'best in class'.

The elemental cost plan (or cost plan) can be described as the critical breakdown of the cost limit for the building(s) into cost targets for each element of those building(s).

An elemental cost plan also provides a frame of reference from which to develop the design for a project and maintain cost control.

2.2 Cost analysis

Construction cost tends to be one of the key drivers for design development, with the employer and in some instances the contractor (i.e. in a pain/ gain arrangement under a design and build contract) wanting to understand the calculated price consequence of decisions made in respect of design. The processes of cost estimating and elemental cost planning are used to inform the employer and the design/construction team of the impact on price of such decisions. This information in turn feeds back into the design development process. There is consequently an ongoing cycle of design development and cost planning to ensure that:

- a** the employer can afford their project, and
- b** it represents value for money.

This process might be likened to a 'design to cost' approach – a management strategy which sets out to create an affordable product by treating costs as independent design parameters (noting though that construction cost is unlikely to be the only driver of design development).

2.2.1 Construction project data

It may be helpful to feed certain data about a project, such as cost data and construction duration, either during or after the construction phase, into the cost estimating and elemental cost planning processes for future projects.

This data can:

- provide an accurate record of the project as constructed
- create a means of modelling the constructed project in a variety of manageable and efficient ways, and
- help inform the design development and cost planning processes of proposed, similar projects.

In addition, project cost data (providing there is sufficient volume) can act as an indicator of construction economy activity which, again, can be used to help inform future projects and pricing levels.

The format in which historic project data is held may be referred to as a 'cost analysis' and this might contain information such as:

- contract details (i.e. form of contract used, start and completion dates)
- description of the project, including the procurement method and contract arrangement used
- floor areas including the gross external or internal floor area (GEFA or GIA) and the net internal floor area (NIA)
- the contract sum
- the base date for the project, and
- the location of the project.

2.2.2 Project modelling

Creating a physical model of a planned construction project to understand its design, operation and efficiency can be expensive and time consuming. In addition, the model itself may have limited flexibility in adapting to changes as design develops.

Construction projects can also be modelled virtually using Building Information Modelling (BIM) tools, which create a database of design information about the project. The database can be represented in a 3D/4D view of the proposed project and the model will develop to reflect progression of design. Because the model is a database, the output of that database

can be manipulated to automatically reflect the costs and quantities associated with the project.

Construction projects can (with or without BIM) be modelled conceptually in terms of:

- build cost
- cost per functional unit (floor area, bed space, house, etc.)
- build duration
- design efficiency
- energy efficiency, and
- carbon footprint.

A conceptual model can be created using data from historic construction projects providing the data has been captured and analysed in a consistent and defined manner. In terms of cost the historical data can be adjusted for external factors (see 2.2.4) to produce a cost plan of the proposed construction. Design options can be costed on this basis and the resultant cost models compared.

Developing a virtual and/or conceptual model can overcome some of the restrictions associated with physical project modelling.

When deciding which projects to model or how the model might be structured, it is important to understand what is to be demonstrated through the model and what the model might ultimately be used for. For example, it may be beneficial to create a register of project contract sums. While this data may prove to be of some use as a record it is not a model of the project. However, if the contract sum is broken down, represented in a meaningful way and attached to a scope of works then it can act as an effective project cost model.

2.2.3 Analysing cost data

A project cost analysis is a model that shows a systematic breakdown of existing cost data to allow for an extent of examination. The detail of the breakdown can be simple through to complex, but it is essential that the breakdown is appropriate and will provide data that can be of use.

For a cost analysis to be effective it is important that the cost of a building is not isolated from the key features of that building i.e. procurement route, contract solution, scope of works, outline specification and so on. A cost analysis can therefore be considered as an abridged record of the building project, with the cost section structured in a certain way.

It is also extremely important to ensure that proper time and consideration are given to the analysis as poor quality information and/or inaccurate information is likely to negatively impact on any future work which is based on the cost analysis.

The Building Cost Information Service (BCIS) structures its analyses in terms of the specific building elements and sub-elements that tend to be common throughout all building

projects. This means that data from multiple cost analyses can be extracted and compared with each other to create ranges of likely outcomes and benchmarks.

Similarly, the structure detailed in the RICS NRM is useful for setting up a cost analysis and it lends itself to most building types and functions.

Standardising the cost analysis format potentially provides:

- the ability to collect and compare data across a large volume of construction projects
- a definition of cost allocation
- data for trend analysis over time.

It also assists in educating the compiler of the analysis and the user of the resultant data in elemental cost factors.

This returns us to a key consideration in the analysis process: how and in what way is the resulting data going to be used?

If it is to be used as a source of cost data to inform the cost estimating/planning process for a planned project then the analysis structure really needs to fit in with the cost estimating/planning structure. This means that data from one can, without too much difficulty, be used to inform the other.

2.2.4 External factors influencing cost

Before starting out on the analysis and/or cost estimating/planning process, it might be worth considering the nature of construction cost. Cost is influenced by a number of factors and there are two key factors to be mindful of.

- 1 The location of the building project, (both geographically by region, or relative to other buildings and infrastructure) and
- 2 The state of the construction economy (and the general economy) at the point in time when the construction cost is established.

In terms of the location of the project, if we consider building two identical projects, for example, one in central London and one in Sheffield, the construction cost of the projects when compared is likely to be different because of the differences in:

- the availability of materials
- transportation cost and routes
- the availability of both local and specialised labour
- ease of access to the sites
- availability of services to the sites
- the vicinity of the sites in relation to amenities
- local labour costs

- travel distances, and
- existing land conditions.

Similarly, construction prices are not static over time; they are subject to change. While in the long-term construction prices tend to rise (commonly referred to as 'inflation'), there are pockets of time when construction prices, if compared year-on-year, quarter-on-quarter, or sometimes month-on-month, either increase at a slower rate than previous periods, stabilise, or even fall.

2.2.5 Project indexation

If historical data is to be used as a source of cost data for current or future projects then it is likely that it will need to be adjusted in some way to account for the change in location and to bring costs up to date or to project them into the future.

A simple way to address this is to attach indices to the cost data – one to deal with location and the other to consider the time associated with the historical construction cost. Using indices creates a 'base' for the project data. This means that it is relatively straight forward to adjust the project data for the change in location and time if required.

Again, BCIS publish an established set of location factors and tender price indices which are updated regularly to make sure that the indices are appropriate. These can be used to adjust construction cost analysis data to reflect such an impact of location and time.

It may also be possible, if there is sufficient information and expertise available, to develop in-house indices to do the same job. Similarly, this can be done within sectors such as healthcare which has its own set of pricing indices referred to as MIPS (the Median Index of Public Sector Building Tender Prices).

In some cases a tender price index for the project may be available which is an independent measure of the pricing level of that job relative to a standard base. This project index will reflect all the influences on price. In addition to those considerations following on from the location and date of the project, it will also reflect the scale of the project, ease of construction of the design and other factors that can be expected to be shared by similar buildings. When adjusting the pricing level it is therefore normally appropriate to use average location and time indices rather than the project specific tender price index if available. Exceptions to this approach may be where it is considered that the pricing level of the analysed building was not typical for some reason (such as very local effects that cannot be reflected in location indices).

Other factors affecting price level should also be considered such as tender process. While a negotiated contract may offer value for money to the client, the building cost may be higher than if the project were let in competition. BCIS provides indices of selection of contractor within its Tender Price Studies which may be used to support a judgment on the appropriate adjustment.

A further point to note is that construction activity, although influenced by the economic activity of the UK, does not necessarily reflect the pattern or profile of UK economic activity. The Retail Prices Index (RPI) or the Consumer Prices Index (CPI) – the government's preferred measure of inflation, might be used as a means of updating construction cost, but neither data set is construction specific and should therefore be used with care and consideration.

2.2.6 What to record

As well as acting as a factual record of a building project as constructed, a cost analysis can generate valuable data which may serve many additional purposes. The following information can prove to be useful in the design development process of planned building projects:

- A record of the GIA and the NIA. It is suggested that these areas are calculated using established and defined principles such as those described in the RICS Code of Measuring Practice – that is:
 - GIA '...the area of a building measured to the internal face of the perimeter walls at each floor level'
 - NIA 'the usable area within a building measured to the internal face of the perimeter walls at each floor level'

Consideration should also be given to the use of the International Property Measurement Standards (IPMS) as an international standard for the measurement of areas, where there are similar definitions of the 'gross' and 'net' areas exist. The use of the 'old' system or the 'new' system for measuring areas of buildings depends very much on client preference and instruction, but the RICS encourages users to make use of the IPMS system of measurement as best practice.

- The wall to floor ratio.
- Recording wall to floor ratios and the NIA to GIA ratios (or other measures as applicable) can provide an indication of how efficient the building design is and may be an important consideration in the future use of the cost analysis. If cost analyses based on inefficient design are used for guidance in respect of future projects then it is possible that the forecast cost of these future projects will be based on an element of inefficient design. This can mean that forecast cost advice may be inaccurate and, in addition, using inefficient information as a base tends not to lead to continuous improvement.
- The number of storeys of the building and whether or not the building has a basement (in which case the number of storeys associated with the basement could also be recorded).
- The number and type of functional units associated with the building (if applicable). Guidance on functional units can be found in RICS NRM.
- The construction 'start on site' date, the 'completion on site' date, and the duration of the project (usually described in weeks).

- The method by which the project was tendered, i.e. based on cost reimbursement; a guaranteed maximum price or a fixed lump sum; through competition or negotiation; in a single stage or two stages.
- The means of procurement and the form of contract used, i.e. the philosophy surrounding design development, design risk and liability plus price certainty. For example, a project based on a 'design and build' contract may have a different cost profile to a traditionally designed project since the employer is, in effect, transferring risk over to the contractor. The cost associated with risk may be distributed over elements of the project, it may be allocated to a risk section or it might be a combination of the two. Similarly, the cost profile for a project procured under a cost reimbursement basis may be different again
- because a significant amount of risk is retained by the employer but contractor's resource costs are more transparent. It is worth understanding that cost to the employer and cost to the contractor can be very different depending upon contract arrangement and the robustness of tender pricing documentation both provided on behalf of the employer and submitted by the contractor.
- The location of the project.
- The base date for the project.
- The number of tenderers and the tender spread.
- The sustainability rating attached to the project.
- The cost of the building, broken down as appropriate. It is suggested that using the elemental structure identified in the RICS NRM and BCIS Standard Form of Cost Analysis (or ICMS) would be appropriate for most building types and functions.
- The scope of works falling under the remit of the building contract, i.e. whether the project is new build, refurbishment, fit-out, extension, combination, and so on.
- The type of building constructed – consider standardising a list of building types by, for example, setting out a list of sectors and sub- sectors.
- The outline specification for the works, i.e. what is the foundation solution (pile or strip); whether the frame is concrete (pre-cast or cast in-situ), timber or steel, etc.
- It is also vital that costs are compared on a like-for-like basis. Significant variances can be introduced, for example, if one cost includes fees and charges, such as VAT, but another does not, while allowances and final costs for unknown work contained in tender prices and represented by provisional and prime cost sums can vary substantially between tender and final account.

It is quite common for a number of different buildings to be constructed under one building contract (for example one contract might encompass an apartment block, and an office development as well as a leisure facility). In structuring the cost analysis for the contract works, consideration should also be given to how data is represented for each of the multiple buildings, i.e. whether data is grouped into one analysis or whether it is split.

Where surveyors choose to split it between buildings, they should think carefully about how to address elements which commonly serve the different building types, such as access roads, incoming services, preliminaries, site preparation, and demolition, etc. It may also be prudent to allocate the cost of these pro-rata based on value, the GIA for each building and, if the information exists, the quantities for each building. Alternatively, they could be kept as a completely separate cost element.

Whatever the approach to the common elements in the cost analysis for a mixed used project it is recommended that it is clearly noted on the cost analysis so that any future user of the data can understand the methodology. Otherwise the data may be discounted by future users because of uncertainty surrounding this particular aspect.

2.2.7 How can the cost data be used?

Some of the data, such as the construction duration, can be used in its raw format to inform future projects. For example, if the construction duration for a warehouse project was 42 weeks, it is reasonable to suppose that the construction duration of a planned warehouse with similar ground conditions, specification and GIA will also have a construction duration of circa 42 weeks.

The cost data itself, providing it can be adjusted accordingly (through indexation), can be used as a source of information to feed into the cost estimating/planning processes for other planned projects. Note, however, that when inflation has been historically low, it is not uncommon for longer term 'fixed price' contracts to be agreed, meaning that the final cost of a project might not be adjusted for cost increases over the period, as the risk has been taken on by the contractor, and thus reflected in lower margins for the work.

If multiple projects of a similar nature are analysed, with the analyses structured in a consistent manner, then the data can prove very useful in the process of benchmarking.

2.3 Benchmarking

'Benchmarking' is a frequently used term and could be defined as the overall process of improvement over time aimed at providing better value for money, or a systematic method of comparing the performance of an organisation against other organisations in the same field, using lessons from the most appropriate data to make targeted improvements.

A 'benchmark' is the 'best in class' performance achieved based on a specific aspect. It is worth noting that the term can, however, be misused and for clarity it does not mean the average performance or the minimum acceptable standard.

Benchmarking tends to be a business-based process used to measure and then improve performance. It can be effective in developing an understanding of the market and generating competitive advantage through increased efficiency.

This practice information considers benchmarking in terms of construction project performance rather than business performance, and in this respect the data can serve additional purposes to establishing 'best in class'.

Generally, advice given to an employer at pre- contract stage (in respect of construction cost and duration to construct, among other things) is estimated. Consequently, it is likely that the estimate will carry with it an element of risk. A key output of the benchmarking process is that it produces a range of factual outcomes. This range can therefore serve as guidance as to the range of accuracy (the risk) of the advice given. Note it is worth considering the extremities of the range carefully; the benchmark data, i.e. the 'best in class' may be an aspiration but one which is only achievable given certain parameters which may or may not exist on other projects.

The output data can also assist in establishing realistic spread of cost among construction elements which can, in turn, inform value engineering.

Whatever the nature of the benchmarking activity there are a number of key steps in the benchmarking process, as illustrated in Figure 1:




Figure 1: The benchmarking process

It is also worth considering the following before starting out on a benchmarking exercise:

- keep it simple at the beginning
- prepare thoroughly; make sure there is clarity on the process to be followed
- measure what is important
- manage and clearly define responsibility for data collection

- use appropriate technology to collect, manage and model the data; again start simple and develop over time
- focus on the results but ensure that they are interrogated and reported accurately
- use the results.

2.3.1 Why can benchmarking be both beneficial and important for construction projects?

The simple answer is that the process identifies what has been achieved in reality. Understanding factual outputs of executed projects and the means by which these outputs were achieved creates realistic targets for similar, planned construction projects. Such targets should be an improvement on what 'has gone before'.

While construction cost is often a main consideration when benchmarking, it is also worth considering other factors relating to a construction project such as:

- construction cost/m² GIA
- cost per functional unit
- the distribution of construction cost
- carbon dioxide and other greenhouse gas embodiment and emissions generated by each activity (sometimes described as the 'carbon footprint')
- Energy Performance Certificate (EPC) ratings
- building efficiency (wall to floor ratio, NIA to GIA (or other measures) ratio)
- sustainability ratings
- construction duration.

Simplistically, the majority of information recorded on cost analyses (see 2.2.6) could generate a benchmarking output creating a means of analysing relationships between factors (such as the potential impact of the number of tenderers on the 'competitiveness' of the cost of a project).

Generally, benchmarking a number of construction factors rather than just one will result in a better, more rounded understanding of how a project performs when compared to others, in addition to what can be realistically achieved (since many outputs of construction are interlinked).

There are a number of factors to consider when thinking about the timing of a benchmarking exercise.

At RIBA Plan of Work stages 1 and 2 (RIBA 2020) and (OGC Gateways 1 and 2 (OGC 2007)) the employer is likely to be concerned with establishing an affordable cost limit for a project and they may be considering a number of outline design solutions. This is therefore an ideal time for initial benchmarking because the process should reveal achievable targets for the cost limit, building efficiencies and gross internal floors areas, for example, before too much time

and cost is spent on the design itself. These results can help support the employer's business case for the project and can also inform the concept design process (note, research carried out by Mott MacDonald found that there tends to be a high level of optimism in project estimates, referred to as 'optimism bias' and in order for projects to be delivered to time and cost the optimism in project estimates has to be reduced. The process of analysing cost and benchmarking can help reduce optimism bias and consequently create a more 'predictable' project outcome).

As design development progresses, along with knowledge about the employer's brief and the site itself, some features of a project may change beyond what was initially envisaged. Repeating benchmarking exercises throughout the design development process should therefore be considered.

The process of benchmarking is not complete until the resulting data is analysed and necessary action taken.

Example 1

You are considering the cost/m² GIA for a planned project and establish through data collection and comparison that the benchmark cost is £1,600 with a mean average cost/m² GIA of £1,700.

Until this data is put into context, through analysis, the information has limited use.

Analysis might reveal that the benchmark data is based on strip foundations, no lift installations and no air conditioning, while some of the comparison projects might have piled foundations, lifts and air conditioning (leading to the increased average cost).

At this stage it is important to review the data used for the benchmarking exercise. In this example it might be worth removing some of the comparison project data and introducing other, more appropriate project data. If the data set is amended then the process should be repeated until there is confidence in the output results.

2.3.2 Confidentiality

Particularly in the construction industry, an important benchmarking consideration is whether or not the project data used should remain confidential. In this respect it is recommended that:

- 1 The employer's approval to use project data in any benchmarking process is obtained before the data collection process starts, and
- 2 Published benchmarking results don't identify the data source by reference to the employer or project name.

2.3.3 Data collection: considerations and representation

In terms of data collection, things to consider include:

- collecting data appropriate to the objectives

- the approach to collecting the data
- the cost of obtaining the data, and
- the time and resources required to collect and analyse the data.

The means by which the collected data is displayed is also important since it should be clear and easy to understand. Options include:

- tables
- trend charts and graphs
- pie charts
- scatter diagrams, or
- a combination of the above.

2.3.4 Analysis and report

The resulting comparison data is only part of the benchmarking process and as noted in Example 1 it has little value unless it is analysed and reported on. It is this analysis and report which will ultimately identify realistic, achievable targets and may well reveal opportunities for improvement.

The process of analysis may also identify project data which has been included in the benchmarking process but is not really appropriate. In this case the benchmarking results may be skewed so it is recommended that this project data should be removed and the benchmarking exercise reviewed and repeated.

While the benchmark is about identifying best performance, understanding a performance 'range' is also important and will help inform the employer and project team about risk in the early stages of a project. A skewed range could therefore misinform the risk calculation process.

2.4 The cost analysis/benchmarking relationship: review

We could ask the question: what links project cost analyses with benchmarking?

At the start of this practice information it is noted that construction cost tends to be one of the key drivers of the design development process and achieving value for money is likely to be a requirement of the employer's brief. It therefore stands to reason that construction cost is a logical factor to benchmark. The process should result in the identification of the benchmark (i.e. best performing) construction cost limit ideally as a function of the gross internal floor area and/or a functional unit.

However, establishing a benchmark total cost limit by itself has restricted use. Ideally it needs to be set in the context of the whole building or construction project and a means of doing this is to benchmark elemental cost. To facilitate this cost data for historical projects therefore needs to be collected on an elemental, or similarly structured, basis.

The benchmarking exercise will then reveal the construction cost (per m2 GIA and/or functional unit) broken down into elements. If the cost analysis structure is set up to mirror the cost planning structure, then it is much easier to feed or compare collected cost analysis data into the benchmarking process which can then feed into the estimating/elemental cost planning process.

Finally, another important consideration concerning construction cost and design development in the pursuit of achieving value for money is not just the elemental cost but the percentage distribution of the total cost over the building elements.

Benchmarking this factor should identify the most efficient cost distribution. This means that one element is not unnecessarily under-funded or under designed at the expense of another element.

3 Practical application: (Level 2: doing)

3.1 Preparing a cost analysis

Before embarking on a cost analysis, it is worth thinking about the following questions:

- 1 What is the information from the cost analysis going to be used for?
- 2 What information will:
 - a be of use
 - b not be of particular use but may inform the output
 - c not be of any beneficial use?
- 3 What established cost analysis structures already exist?
- 4 Does the format of the cost data lend itself to analysis in general?
- 5 Does the format of the cost data lend itself to any of the established cost analysis structures?
- 6 How much time is available for the analysis process?
- 7 Is there any information that is sensitive and/or has to remain confidential?
- 8 What information is required to complete the cost analysis?
- 9 Is this information readily available? How will it be gathered?
- 10 Does the information cover a single building or multiple buildings constructed under one contract? If it is the latter then it is suggested that consideration is given to how aspects of the project which are common to all the buildings (i.e. site preparation, infrastructure, preliminaries, overheads and profit) should be analysed.

The answers to these questions will inform the structure, content and detail of the analysis to be carried out. This is really important because the main benefit of a cost analysis is in its output; if the right data can be collected and recorded in the right way then it should prove to be really useful and worth the time required to carry out the analysis.

3.1.1 Analysis content

In respect of analysis content another key consideration is how the project has been procured; this covers the tendering process, form of contract used and the pricing approach to the project works.

It is important to be aware that the pricing level of a project awarded through negotiation may be different to one secured through competition. This is not to say that one will be any more or less expensive than the other, but the tendering conditions are different and it is recommended that this is recorded in the analysis detail. Likewise, the cost analysis for a design and build project may follow a different profile than a traditionally measured project.

It is also more straightforward to establish the base date (the date at which the price is calculated) for projects awarded based on a lump sum construction price than it is for a project where the contract sum is not fixed. Note: for lump sum price construction projects the base date is typically ten days before tender return. For projects where price is not fixed the base date tends to be considered as the mid point of the construction contract.

Further consideration of the appropriate base date may need to be given for projects secured via the new UK based public procurement system – see Procurement Act 2023 for details – all as a result of the UK exist from the EU) such as competitive dialogue where there may be various tender submission points. Because this date will form the reference date for the application of indices it is suggested that this is also recorded in the analysis; otherwise errors may arise in the indexing and adjustment of the analysis data for inflation.

Other data you may wish to record on your cost analysis includes:

- 1 The construction duration; not only could this data be used to give guidance on appropriate construction durations for planned projects but it may also influence the construction price for the analysed project. Constructing a project under a time pressure may carry with it a price- premium (because of the need for working out of hours, working out of sequence, having a number of different contractors, a lot of trades on site at any one time, for example). In this instance it is worth recording if a formal acceleration agreement has been arranged with details of that arrangement if known. Similarly, having a lengthy construction duration may increase the cost associated with preliminaries (think about insurances, contractor's compound, staffing requirements etc.).
- 2 The appropriate sustainability rating for the project (as applicable). This also serves a number of purposes:
 - a There is a cost associated with achieving a sustainability rating even if it only relates to the assessment fee so it can give an insight into the overall cost of the project analysed.
 - b The rating may give an indication about low or zero carbon technology incorporated into the project.

- c It is another means of defining a project (this is particularly useful if the resulting analysis is going to be used for benchmarking).
 - d Buildings with an exceptional sustainability rating may carry with them a certain kudos; again this could influence construction price.
- 3 The parties involved in the construction project; this can act as a general record but some employers have certain branding attached to them and again this can be a means of defining the project. Also some architects and engineers carry a high profile and this too may contribute to the defining aspects of a project.
- 4 What sector the construction works fall into (i.e. residential, leisure, etc.).
- 5 The construction type; whether the construction works relate to new build construction, an extension, a refurbishment, a fit-out or a combination of these.
- 6 The source of cost data used; is it, for example, a bill of quantities, a contract sum analysis, or a selection of work packages?
- 7 A description of the works.
- 8 EPC/Display Energy Certificate (DEC) rating.
- 9 The carbon footprint for the project, making use of the RICS Whole Life Carbon Assessment (WLCA) tool.
- 10 The GIA and the NIA, or IPMS measures (as applicable).
- 11 The wall to floor ratio.
- 12 The extent of circulation space.
- 13 Typical room sizes (note: this is especially useful for accommodation-based projects such as hotels and student accommodation).
- 14 Number of storeys.
- 15 Whether or not the project includes for basement works.
- 16 What assumptions, if any, have been made regarding the above.

This list is not exhaustive and it is important to think about each project specifically and the extent and type of data it could generate that might be useful in respect of future similar projects.

3.1.2 Cost – analysis and representation

The main focus of the analysis will be on cost, and to get the information right it is worth thinking about the analysis from an observer's view point. It is possible that the analysis will be a point of reference and/or information source for people who have little or no knowledge about the project on which the analysis is based. Ideally, they should be able to form a

reasonable picture of the project from the analysis without the need to refer back to detailed design information.

To demonstrate, let's consider two versions of the same analysis item:

Description		Quantity	Unit	Rate	Total
(a)	Substructures comprising excavation to reduce levels, disposal of surplus material off-site, construction of foundations and ground floor	490	m ²	£83	£40,670
(b)	Substructures comprising excavation to reduce levels, disposal of surplus material off-site, construction of foundations comprising ground beams with pad foundations 1,000 deep plus floor construction – filling to make up levels, compacting, sand blinding, dpm, insulation and concrete 175mm thick	490	m ²	£83	£40,670

Table 1: Example comparative cost analysis

In respect of description (a), other than establishing what the cost of the substructures item equates to, the description tells us nothing about the extent of excavation, the foundation solution or the construction detailing of the ground floor, i.e. very little about the project. The resulting cost data therefore has limited use because it does not establish what it specifically represents.

From description (b) we can see that the unit rate of £83 relates to a specific type of foundation and floor construction detail. The rate is therefore attached to a usefully detailed scope of works. This means then that the rate could be used for reference. In addition, the description tells us about the make-up of the substructures and is therefore starting to reveal the project itself.

If the source of cost data permits, the substructures item could be further broken down into:

- ground beams (measured m)
- pad foundations (measured nr), and
- ground floor slab (measured m²).

This would then act as a record of the construction detailing, the associated quantities, unit rates and the resulting total cost. This generates useable cost data but also informs the observer about key details relating to the project.

It is important to ensure that the source of cost data is used appropriately. If the source is a bill of quantities it is easier to identify component units and rates for the analysis. If however, the cost analysis is based on cost data generated by a contract sum analysis then component cost data may not be available. The cost detail of the analysis should, to an extent, reflect the cost detail of the source of data. Having said that it is not intended that a cost analysis should be a restructured bill of quantities; there is a balance to be achieved in recording the right information, as opposed to insufficient information or too much information.

Whatever the limitations of the original cost data, the purpose of the analysis is to reflect some form of complete construction works. It should therefore always be possible to identify key details about the project such as foundation solution, make-up of the external walls, window frame type, etc. because models, drawings and specifications will exist detailing these.

3.1.3 Structuring the cost analysis

When deciding how to structure the cost analysis it is worth considering how, and in what way, the resulting information is going to be used. The more understandable and logical the structure, the greater use the data will have.

If the analysis is to be used as a source of cost data for cost planning purposes then it helps if the two (the analysis and the cost plan) are based on the same or a largely similar structure so that one can easily inform the other.

Referring to the RICS NRM, the structure of a cost analysis could follow a format such as that contained in the NRM: This is built up of data at three levels:

- 1 Group elements
- 2 Elements
- 3 Sub-elements.

The structure could be further expanded to cover components if the source of cost data extends to this detail.

Key considerations may be noted as:

- define the group element or element
- define the allocation of cost into each group element or element down to component level if appropriate, and
- think about the external factors which may influence the project cost.

3.1.4 Representing the cost data

It is suggested that cost data in the analysis is represented at two levels:

- 1 In summary format (i.e. group elements/ elements)
- 2 In detailed format (group elements, elements, sub-elements, components)

For the summary format it is worth thinking about how the resulting data will translate into useful information.

In the detailed format the cost data can be represented by group elements, elements, sub-elements and components in different unit rates and quantities to arrive at a total construction cost.

Buildings in general tend to have a gross internal floor area (GIA) which can be calculated by following principles laid out in the relevant Code of Measuring Practice (or IPMS as applicable). In addition, many buildings can be represented in terms of number of functional units (the unit of measurement used to represent the prime use of a building or part of a building). The summary format may therefore comprise:




Figure 2: Arriving at total construction cost

Total project cost, group element cost and element cost are all broken down into cost/m² GIA and (if appropriate) cost/functional unit.

3.1.5 Abnormals

Abnormal costs are those which might be considered as project specific (i.e. they are not a 'typical' construction cost) and are classified as such because they tend to have a notable cost consequence.

So, for example, a three-storey office building might require piled foundations as a result of poor ground conditions, but in all other respects it might be representative of a typical office building which wouldn't normally require piled foundations. It is likely that this foundation requirement will increase the cost of the foundations element, resulting in a higher group element and total overall cost than might typically be expected.

Since the piling forms part of the foundations element it is important that its cost is allocated to the foundations element. However, regardless of the end use of the cost analysis, it is

useful to draw attention to the inclusion of the piled foundations because otherwise it will skew the distribution of cost, and this will therefore inform the increased foundation cost.

3.1.6 Project analysis indexation

The data to be captured in a project analysis is specific to that project. In addition, two key factors tend to influence the cost data.

- 1 Pricing and market conditions at the time the project cost was calculated
- 2 The location of the project.

When considering pricing and market conditions it is useful to note that in general, in the long-term construction prices will always rise; however, the rate of price increase tends to vary from period to period. In addition, when general economic growth slows or shrinks, the level of construction project pricing invariably does the same.

In terms of location, the price to build in one part of the country may be significantly different to the price to build an identical project in a different part of the county. This is because labour, plant and materials costs will vary according to location. It also tends to cost more to build in some inner-city locations than it does in towns, and similarly it can be expensive to construct in isolated areas because of limited (or non-existent) local suppliers.

If the cost analysis is to be used to inform cost plans and to support benchmarking then it can prove valuable to have a way of updating the cost data in respect of these two factors.

A recognised and commonly used way of doing this is to 'attach' the cost data to separate indices; one to represent the pricing conditions and the other, the location of the project.

A number of organisations, including BCIS produce libraries of cost and price indices that can serve this purpose. The important thing is to select the most appropriate index for your project. The choice of index available is much reduced if the cost analysis data is to be updated to reflect future costs. It is suggested that the definition of each index series is considered in deciding the appropriate index. It is also worth understanding how the indices are compiled, the nature of the source data and the sample size used.

Note: indices are typically reviewed and updated regularly as the sample size increases and confidence grows over time.

The indices are normally recorded at three levels:

- 1 Regional
- 2 County
- 3 District.

The example project given below (Example 2) appeared in the previous edition and contains index data which was in place at the time of publication (2010). This table has not been updated for this edition as the basis of the principles behind the calculation remain the

same, even though a different set of indices applies today. The RIBA PoW has also been revised and re-published and the relevant Stage references will have changed.

In addition, BCIS is no longer part of RICS and users will need to be aware that contact with BCIS over the publication and use of their indices needs to be made direct with them, rather than via RICS.

If the project you are analysing is, for example, located in Berwick-upon-Tweed (Northumberland) and its base data is April 2010, an example might be:

- 1 a Tender Price Index (TPI) of 225
- 2 location factor of 105 (location factor for Berwick-upon-Tweed).

This will then provide the basis for updating the cost data for a different time and/or location if required.

Example 2 demonstrates the impact of indexation, particularly in respect of location. The GIA for Project B is slightly larger than Project A and the TPI shows a small increase from Project A to B. However, the cost/m² GIA (and therefore resulting total forecast cost) for Project B is notably less than it is for Project A. This is because the location index identifies that it is comparably cheaper to construct in Liverpool than it is in Berwick-upon-Tweed.

Example 2

Project A is a two-storey office building with a gross internal area of 1,980m². It has a base date of August 2011 and is located in Berwick-upon-Tweed. The contract value is £2,178,000.

Project B is a two-storey office building similar to Project A, and is at RIBA design stage C. Tender returns are planned for September 2012. The project is to be used as the basis of an 'order of cost' estimate for Project B, so what is the forecast cost of Project B?

Project data	Project A	Project B
All in TPI	225 (2Q2010)	232 (forecast 3Q2012)
Location factor	105 (Berwick-upon-Tweed)	96 (Liverpool)
Gross internal area	1,980m ²	2,075m ²
Total cost	£2,178,000	?
Cost/m ² GIA	£1,100	?

$$\text{Cost/m}^2 \text{ GIA Project B} = \frac{\text{£1,100} \times \text{Project B TPI} \times \text{Project B location factor}}{\text{Project A TPI} \times \text{Project A location factor}}$$

Cost/m² GIA Project B - £1,037 (rounded)

Forecast cost Project B = £2,151,775

This is a simple means of adjusting cost data and using published indices can create consistency when updating multiple sets of historic data.

If data from a cost analysis is to be used as a source of cost data for an 'order of cost' estimate or a high-level cost plan (i.e. Formal Cost Plan 1 as defined in RICS NRM), it is suggested that data is extracted from a single cost analysis and not from multiple analyses for similar projects. It is also recommended that the cost analysis is referenced as a source of cost data.

3.1.7 Setting up a data 'library'

How project analysis data is held or stored really depends on how it has been analysed in the first place. Options include:

- creating and holding the analysis in a computer spreadsheet program, or
- creating and holding the analysis using a database, or
- creating and holding the analysis in a hosting service or
- creating and publishing analysis (e.g. submit to the hosting service).

Which option is selected may depend upon an individual or organisation's technical ability and support. It may also depend upon the volume of data that is held (both in terms of number of projects and amount of detail each analysis contains) and any requirements for the information to be visible and accessible by others.

Where there is a reasonable volume of projects it is worth referencing each project and categorising it (by sector or by construction type, for example).

Consideration might be given to the following in deciding the most appropriate means of holding the data:

- 1 Is any of the data held confidential?
- 2 Will the data need to be amended at any point in the future?
- 3 If the data needs to be amended, who will amend it and how will this be controlled?
- 4 Is there a simple means of updating the cost data using indices?
- 5 Is all the data held in a common structure?
- 6 What is the cost of processing, storing and searching for analyses?

If any of the analysis data is to be used for benchmarking, a major consideration, particularly if there is a reasonable volume of analyses held, is: how will the data be extracted for benchmarking?

3.2 Deciding what to benchmark

It is perhaps most common to benchmark forecast construction cost because this is an area where risk of cost advice being inaccurate, certainly during early design development, is quite high. The benchmarking process not only identifies the cost 'benchmark', but it also

identifies a cost range for the projects selected. This helps to inform the risk associated with early cost advice.

However, construction projects are multi-faceted; there are a number of factors which are related to a project's cost and it is worth benchmarking these as well. This will help give substance to cost advice. In addition, this process may significantly contribute to design development and value engineering. Deciding what to benchmark therefore really depends on the nature of the advice to be given to the employer.

In terms of construction cost it is worth spending some time thinking about how this should be approached and understanding what aspects of cost are common throughout the benchmarking data. For example:

- The cost for professional fees may only be available for projects constructed on a management or design and build basis. If fees are to form part of the benchmark data this immediately restricts projects procured and priced traditionally since the contractors for these projects will not normally have priced for fees. It may be worth considering fees separate to construction cost.
- Construction costs relating to external works, facilitating works and preliminaries may be project specific and if used in benchmarking may 'skew' the resulting data range.
- Additional costs due to taxes such as VAT. Typically, costs for construction projects are expressed as exclusive of VAT, but if the client is deemed to be a 'consumer', as defined in the Consumer Rights Act, then all costs, including VAT, might need to be declared.

To get a 'bigger picture' of the construction cost it might therefore be worth benchmarking factors that are related to the gross internal area of a project and/or the functional unit as one exercise, while also including those unrelated factors as another.

Other aspects of a project which are worth benchmarking include:

- Programme duration; there are instances where the programme duration is established by considering time available rather than the time reasonably required for construction and it is not until the contractor is consulted that the 'right' programme duration is calculated. By this time it might not be possible to accommodate the 'right' programme duration. Benchmarking programme duration may therefore identify the optimum construction period as well as a range of possible outcomes. In addition, as noted earlier, a relatively short or long programme duration may impact on the construction cost.
- Carbon dioxide emissions; this will help drive design development so that it is energy efficient.
- Carbon footprint for the project, both in terms of embodied carbon and operational carbon, with the measurement and assessment of the carbon content being undertaken by reference to the RICS Whole Life Carbon Assessment (WLCA) tool (launched in September 2023) and the benchmarking of the carbon accounting content undertaken by reference to the BCIS Built Environment Carbon Database (BECD) (launched in October 2023).


- EPC and DEC ratings; again, this will assist with energy efficient design.
- The relationship between the NIA and GIA and also wall to floor ratios. This will help establish how efficient the design of the project is.

It is also very useful to consider percentage distribution of cost. Understanding how construction cost is spread over elements is really helpful when considering value analysis and design development; for example, Figure 3 shows the elemental distribution of cost for a number of new build secondary school projects.

Figure 3: Elemental distribution of cost

The elements mirror those set out in the RICS NRM. Points to note:

- FF&E refers to 'fixtures, fittings and equipment'



- the element for professional fees has been excluded.

From the chart it is clear there are inconsistencies between projects; some are showing overheads and profit, some are not. Likewise, some show risk and inflation and others do not and this might lead us to review and amend the projects included in the exercise.

The data does have an initial use though; from it we can draw an average overall picture, illustrated by Figure 4.




Figure 4: Average elemental distribution of cost

This type of data might be used to inform the value engineering process.

However, we may want to look more closely at how cost is spread over the main building elements to get a clearer picture of the nature of the projects analysed. This can be seen in Figure 5.




Figure 5: Elemental distribution of cost main building elements

Project reference	Substructure	Superstructure	Internal finishes	FF&E	Services
A	7.17	36.56	9.01	26.04	21.22
B	8.73	40.04	8.18	11.35	31.70
C	6.62	40.92	12.46	9.47	30.53
D	9.04	39.93	7.38	5.04	38.61
E	5.66	47.68	6.64	1.70	38.32
F	5.92	47.50	7.92	9.93	28.73
G	7.70	41.85	6.74	5.73	37.98
H	5.92	37.56	8.57	6.26	41.69
I	7.41	41.45	5.88	12.77	32.49
Average	7.13	41.50	8.09	9.81	33.47

Table 1: Data table for Figure 5

From Figure 5 we can see that the substructures for each project do not vary too much. However, Project A appears to have a higher percentage cost for fixtures, fittings and equipment (FF&E) than the other projects. Projects D, E and H appear to be quite heavily serviced in comparison to the others.

Looking at the data table in conjunction with Figure 5 will locate where the specific differences lie. Going back to the cost analyses will identify the reasoning behind the differences.

3.2.1 Project data used for benchmarking

If project data is to be used for benchmarking it is important that the appropriate projects are selected in the first place. Using inappropriate data may result in the benchmarking output being skewed.

This, in turn, may incorrectly inform project risk, cost and design development.

It is helpful for the projects to all:

- be of a similar size (GIA and number of storeys)
- be of the same construction type (i.e. all new build using similar materials and methods), and
- perform the same function (i.e. all schools or all offices, not a combination).

When benchmarking construction cost, it is essential that all cost data used is commonly based, i.e. it should all be set to the same location and price, otherwise the output results will not be comparable (following the same procedure as set out in Example 1).

Spreadsheet programs and databases can be structured so that it is relatively straightforward and time efficient to update selected project data to a common base price and location. It is always worth recording what location and pricing index the benchmarking data reflects.

3.2.2 Representing the benchmark results

It is advisable to keep representation of benchmarking results simple. Do not over-populate graphs and charts with unnecessary data which may detract from the important information.

It may also be helpful to separate out detailed data (elemental cost data for example) from any resulting charts so that both can be seen clearly.

It is advisable to appreciate the confidential nature of the project data used and to keep it so. It is therefore suggested that 'published' benchmarking data does not identify projects by name or employer, but by reference. If presenting a number of benchmarking charts and graphs all using the same projects, it is advisable for the project reference used to be the same for all charts and graphs. This not only avoids confusion but it is easier to track a project's profile linearly.

Similarly, it is worth sorting the benchmarking results from highest to lowest, or vice versa, for one key benchmarking aspect and then keeping the resulting order the same throughout the benchmarking process.

For example, the cost/m² for the projects noted in Figure 4, when sorted from high to low is as follows in Figure 6.




Figure 6: Elemental distribution of cost sorted by descending cost/m² GIA

All of the cost data has been rebased to a common TPI of 208 and a location factor of 1. The mean total cost/m² GIA is £1,589 and the median is £1,486. From this data it appears initially that the benchmark (lowest cost) is Project I. However, we might want to consider the distribution of cost to establish if Project I represents best value as well as other factors such as:

- wall to floor ratio: this may reveal how efficient the design is and may also help inform the construction cost
- quality of the general specification
- number of children/students in comparison to the GIA and NIA
- percentage of circulation space
- room sizes.

To inform the risk profile for any planned, similar secondary school building it is worth looking at the overall spread of cost and the average values.

A point to note is that while it is advantageous to have a 'standard' benchmark output it is also important that the data presentation is flexible to meet employer specific requirements.

3.2.3 Testing the results

The data resulting from the benchmarking exercise will represent a range of factual outcomes using numerical values.

As noted, this data may serve a number of purposes but primarily the data will be used to:

- provide substance to advice given in respect of estimated outcomes
- inform a project's risk profile, and
- inform design development.

As noted in Figure 6 it is beneficial to consider the numerical ranges and the average numerical value for each range. In addition it is worth testing the data, particularly for pricing sensitivity, by running the exercise with a variety of possible pricing scenarios or indices.

It is also an idea to identify a set of key performance indicators (KPIs) so that the benchmarking results can be assessed against the KPIs again providing a means of validating the benchmarking data.

3.2.4 Analysing the results

A key stage in the benchmarking process is that of analysing the results arising from the collection and comparison of project data.

The results should be interrogated and reported on accordingly. This interrogation may reveal whether any of the projects used have been influenced by project specific abnormals. If they have, the relevant project data needs to be either:

- dealt with by adjusting it accordingly, or
- removed from the benchmarking exercise.

Doing nothing about abnormals will skew the data range and resulting average calculations and is therefore not recommended.

The analysis should also identify what key factors potentially contribute to the 'benchmark' result such as design efficiencies, procurement approach, and optimum construction programme, among others. This will help establish if the 'benchmark' result is realistically achievable under different circumstances.

To review, as part of the benchmarking analysis process it is worth checking that:

- adjustments for location and pricing conditions are correct
- special features which may distort the like-for-like comparison are adjusted
- due regard is given to the effects of plan shape, number of storeys and the site conditions, and the influence upon relative roof and wall areas, wall to floor ratios and degree of foundation/ basement provision
- the use of specialist installations techniques, fast track processes, and off-site pre-fabrication is accounted for
- long term employer relationships or one off project influences are recorded, and
- reference is made to market conditions, supply chain interrogation, form of contract, procurement route and risk transfer issues, and whether the contract was fixed price and competitive or negotiated.

4 Practical considerations (Level 3: advising)

4.1 Common difficulties

There are a few common pitfalls to be mindful of when recording and analysing project data and carrying out any subsequent benchmarking exercises. Some of these are noted below.

4.1.1 Cost analysis

- It is recommended that as far as is practicable all project analyses (at least for a certain building type) be structured on a consistent basis, with costs also allocated consistently. If this is deviated from then the cost modelling and benchmarking processes can become complicated and unrepresentative.
- There is a danger that the main focus of the analysis is on recording just the numbers (i.e. the pounds and pence figures). Unless there is a comprehensive description of what that cost represents it is has limited meaning when the data is interrogated.
- Identifying the base data for projects that are not fixed price contracts needs careful thought. Proper consideration should be given to the contractor(s)' pricing programme(s) and the pricing conditions for individual packages. A general rule of thumb for projects which are not fixed price is to set the base date for the middle of the construction programme. However, if the major cost work packages are settled well in advance of this then this might not be appropriate.
- Recording all the supplementary details about a project is important but it is an aspect of the analysis process which can easily be missed. Having this information helps to inform the cost data and helps to identify the right project data to use in the benchmarking process.

4.1.2 Benchmarking

- A key pitfall in the benchmarking process is failure to carry out the analysis and interrogation of the benchmarking results. Benchmarking is not just about representing data in a certain way for a number of similar projects. It is about understanding the reasoning behind the resulting comparison.
- Once the reasoning is established it is advisable to review the results to see if the selected projects are appropriate or unnecessarily skew the results (in which case action should be taken). Failure to do so may lead to incorrect comparison.

- In the review, care needs to be taken to look at the results objectively so that any correlations found are correct and not assumed.
- It is also worth considering that construction regulation changes over time and some buildings necessarily become more expensive to build because of this regulation. Unfortunately indices do not take account of this change in regulation and so the impact can not automatically be calculated. There is no reason, though, why this should not be considered in the analysis/interrogation process and reported on accordingly. Ignoring changes in regulation may result in the creation of a misleading benchmark or target model (see 4.2.2).
- It is common for benchmarking to focus on cost data but it helps to benchmark other aspects of projects as this too will inform the reasoning and results.
- A benchmarking exercise has a limited life and unfortunately the exercise is often not repeated with updated indices or with new project data introduced. It is useful to think of benchmarking as an ongoing process, especially if benchmarking data is feeding into cost planning and design development
- Although it is extremely beneficial to work with benchmarking programs that produce a standard 'benchmark output', it is important to think about the data representation and what will work best in terms of reporting. It is worth building some flexibility into such programs so that there is no restriction on presentation and reporting.
- It is useful to remember that the benchmarking results can inform the price risk profile for a project in the early stages of design development as well as identifying a target benchmark to aim for.

4.2 Reporting

A useful way of approaching the reporting aspect of historical and/or benchmarking data is to consider the findings from the employer or reader's view point. Depending upon the nature and experience of the employer it may be beneficial to report the analysis and benchmarking process on a step-by-step basis, setting out the main principles; do not assume that the reasoning behind the approach is evident.

Regardless of the employer 'type', however, it is advisable to convey the following key points:

- the purpose for the benchmarking exercise
- the scope of the benchmarking exercise
- the methodology behind the selection of the comparison projects and the benchmarking process, including any assumptions made
- the basic structure on which the project analyses and benchmarking is set up
- what is excluded from the benchmarking results, i.e. professional fees, VAT, etc.
- how abnormals have been dealt with (if appropriate)
- rebasing factors used and the rationale supporting their selection

- what the main drivers are for the benchmarking results.

In respect of the benchmarking results, areas for clarification in the reporting process include:

- what sets apart the 'benchmark' project from the remaining comparison projects
- what the range of data means/conveys in terms of the particular aspect benchmarked and the risk profile?
- how data about a planned project relates to the benchmark results (if appropriate)
- how sensitive the data is, referring to the main drivers behind the results
- what the impact of abnormals is (again if appropriate).

It is useful for recommendations to set out considerations for the employer in light of the reported information. It is worth highlighting here that benchmarking is a tool, not just a process (as a process its use is restricted). As such, for it to be useful the recommendations are best reviewed in a timely manner and benchmarking repeated as decisions are made and direction established.

4.2.1 Setting a target model

As well as informing the risk profile the benchmarking results can be used to set a target model for a planned project. This target model will need to be practical and realistic and should enhance the value of the project overall. It is advisable to take care, therefore, if the focus of the benchmarking exercise is about cost, not to detract from overall value, employer aspirations and building performance.

Benchmarking cost/m² GIA will give cost targets for construction elements. If the elemental percentage distribution of cost is also benchmarked then this can provide another level of insight into what can be practically and realistically achieved resulting in more robust targets. Consideration should also be given to changing regulations, and building efficiencies i.e. wall to floor ratios, storey heights, etc.

Once a target model is set, it is worth noting realistic variance ranges for each element of the target model and also the basis on which the target model has been calculated since some elements will be more exposed to change than others. For example, if the target model is setting elemental costs for a steel framed building, the steel frame element will be exposed to the variable price of steel. As well as the changing price of the material, price for this particular element will also be open to change due to available lead in time and the overall quantity of steel required. The range cost for this element should reflect the risk associated with pricing, which might be at a different level than for wall finishes, for example.

One aspect of construction that does not get picked up in the natural process of benchmarking is changing regulation. This may impact on construction methods, materials and price.

The process of identifying range costs for the target model should consider changes in regulation (if applicable) and how these might impact on specific aspects of the target model.

Another key consideration in developing a target model is how to address abnormals, and in order to realistically do this a certain amount of information is required about the site the resulting building will be located on, as well as any employer specific requirements.

The target model should ideally start off life free of allowances for abnormals. If information about the site and specific requirements are available the model can then be developed to make due allowance for related abnormals, preferably on an elemental basis since not all aspects of the target building will be affected (at all or to the same extent) by abnormals. Again, it is recommended that the amended target model contains variance ranges to reflect risk.

It is beneficial to show the original target model and the amended target model so impact of abnormals can be effectively conveyed.

As stated earlier, it is recommended, in the analysis process, that 'abnormal' costs are allocated appropriately according to the analysis data structure. If sufficient projects are to be analysed and time permits it may be worth creating two analyses for each project; one to reflect the project including the abnormal costs and one to reflect it excluding abnormal costs. This in itself will then facilitate benchmarking of (typical) abnormal costs for certain building type and elements.

4.2.2 Risk in the target model

It is recommended that a risk allowance element for a planned project be a properly considered assessment, taking into account completeness of design and other uncertainties.

While it is useful in the early stages of design development to set a percentage allowance for risk through a target model, it is advisable to replace this over time with a calculated allowance following a formal risk analysis. Risk exposure changes as the design of a project develops – more of the project requirements are defined and as a result a risk response can be decided. A risk analysis might consider risk areas such as:

- design development risks (resulting from an inadequate project brief for example)
- construction risks (an example being risk arising due to weather)
- employer change risks, and
- other employer risks such as those arising from an unrealistic tender period.

A list of typical risks for each category can be found in the RICS NRM. A risk response tends to cover considerations such as:

- avoiding the risk through perhaps considering different design solutions
- reducing the risk again, e.g. through redesign or further site investigation
- transferring the risk, e.g. through changing the contract strategy
- sharing the risk
- retaining the risk.

4.2.3 Value engineering

Building a considered target model based on benchmarking data can prove beneficial in the value engineering process.

Because the basis of the target model is found in factual/realised data it can inform the value engineering process, helping to drive design to achieve employer aspirations. It is, however, useful to make adjustments to the benchmarking data and resulting target model should parameters change through clarification of the employer's brief, unearthing of new site data and design development.

4.2.4 Confidentiality

The analysis data providing the benchmarking output and sitting in any publicly released report should remain confidential unless there is prior agreement for the source of the data to be named. Certainly for information taken from 'branded' projects, descriptions may need to be rewritten and interrogation carefully worded so that context is not lost but employer confidentiality is retained.

Delivering confidence

We are RICS. As a member-led chartered professional body working in the public interest, we uphold the highest technical and ethical standards.

We inspire professionalism, advance knowledge and support our members across global markets to make an effective contribution for the benefit of society. We independently regulate our members in the management of land, real estate, construction and infrastructure. Our work with others supports their professional practice and pioneers a natural and built environment that is sustainable, resilient and inclusive for all.

General enquiries
contactrics@rics.org

Candidate support
candidatesupport@rics.org



rics.org